

Summary Procurement Schedule:

HQ

| Q2 - 2022 | Q3 – 2022 | Q4 – 2022 | 2023 and Later |
|--|--|---|--|
| 50 Opportunities | 40 Opportunities | 60 Opportunities | 50 Opportunities |
| <ul style="list-style-type: none"> • Site Services • Roofing • Excavation Sub-tier • Air Handling Units • Misc Metals • Egress Stairs • Fire Alarm Equipment • Boiler • Cooling Tower • Electrical Distribution Equipment • Additional Electrical Long Lead | <ul style="list-style-type: none"> • Stone/masonry • Expansion control joint covers • Flooring (RAF) • Interior Specialties Materials/Install • Fire Protection Sub-tier Packages • Mechanical Sub-tier Packages • Plumbing Sub-tier Packages • Electrical Long Lead Equipment | <ul style="list-style-type: none"> • Monumental stairs • Millwork/casework • Interior glazing • Doors/frames/hardware • Flooring • Architectural finishes • Signage • Operable Partitions • Interior/Exterior Framing/Sheathing • Electrical Material/Install | <ul style="list-style-type: none"> • Loading dock equipment • Misc Metals Fabrication • Window treatments • Site furnishings • Roller shades • Café appliances • MEP Insulation • Painting • Site Furniture/Equipment |

Summary Procurement Schedule:

RD

| Q2 - 2022 | Q3 – 2022 | Q4 – 2022 | 2023 and Later |
|--|---|--|---|
| 50 Opportunities | 50 Opportunities | 50 Opportunities | 50 Opportunities |
| <ul style="list-style-type: none"> • Roofing Sub-tier Packages • Excavation Sub-tier • Air Handling Units • Fire Alarm Equipment • Lab Casework • Lab Equipment • Boiler • Cooling Tower • Mechanical Long Lead Equipment • Plumbing Long Lead Equipment | <ul style="list-style-type: none"> • Stone/masonry • Expansion control joint covers • Structural Steel Fabrication • Flooring • Doors/frames/hardware • Interior Specialties Materials/Install • Electrical Material/Install • Electrical Long Lead Equipment | <ul style="list-style-type: none"> • Millwork/casework • Interior glazing • Architectural finishes • Signage • Operable Partitions • Interior/Exterior Framing/Sheathing | <ul style="list-style-type: none"> • Loading dock equipment • Misc Metals Fabrication • Window treatments • Site furnishings • Roller shades • MEP Insulation • Painting • Site Furniture/Equipment |